
County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)

Prime Consultant
Agreement Status

1

CALDWELL LYON

187.31

RECONSTRUCTION/RELOCATION OF US 641

US 641

PELIMINARY ENGINEERING STUDIES

Need: Dept Env Hours

EA Partners, PLC

2

UNION

310.01

CORRECTION STRUCTURAL AND GEOMETRIC DEFICIENCIES

PHASE 1 AND PHASE II DESIGN

Need:  Dept app of Schedule & Payment Percentages/NEGOTIATIONS ARE IN PROGRESS

Municipal Engineering Company

3

MONROE

1063.00

REPLACE BRIDGE OVER KETTLE CREEK

CR 1133

PRELIMINARY AND FINAL ROADWAY DESIGN

American Engineers, Inc.

4

MARION

4138.00

NEW ROUTE

PRE ENGINEERING & ENVIRONMENTAL

Gresham, Smith & Partners

Tuesday, May 16, 2006 Page 1 of 16



County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)

Prime Consultant
Agreement Status

MARION

138.00

NEW INDUSTRIAL ACCESS ROAD

PHASE I & II DESIGN

Gresham, Smith & Partners

MARION

125.00

CONSTRUCT NORTH BYPASS OF LEBANON

NEW ROUTE

PHASE I & ENVIRONMEN

Quest Engineers, Inc.

5

FRANKLIN

2305.70

BRIDGE WIDENING AND ROADWAY REHAB

I 64

ENGINEERING SERVICE TO PERFORM ROADWAY DE

American Consulting Engineers

OLDHAM

441.00

Reconstruct US 42

US 42

PRELIMINARY ENGINEERING STUDIES

Need: Fee Proposal from Prime Consultant/ Predesign Conf Min/Classifications & Percentages/KYTC Audit Report/Project Schedule & 

Hall-Harmon Engineers
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Item Number(s)
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District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)

Prime Consultant
Agreement Status

JEFFERSON OLDHAM

972.00 441.00

Add fifth  lane for left turns

US 42

PRELIMINARY ENGINEERING STUDIES & Phase II Desi

Need: Fee Proposal from Prime Consultant/ Predesign Conf Min/Classifications & Percentages/KYTC Audit Report/Project Schedule & 

Hall-Harmon Engineers

JEFFERSON

8205.00

MT. WASHINGTON ROAD WIDENING

KY 2053

PRELIMINARY ENGINEERING STUDIES

Need:As Negotiated Fee Proposal from Prime Consultant/Brief Scope/C&P/CPS/Neg Min w Consultant's Original Signature

Quest  Engineers, Inc.

HENRY

8202.00

CONSTRUCT NEW INDUSTRICAL ACCESS ROAD

KY 55

PRELIMINARY ENGINEERING STUDIES

Sent for signatures

Skees Engineering, Inc.

SHELBY

2305.40

BRIDGE WIDENING AND ROADWAY REHAB

I 64

ENGINEERING SERVICES TO PERFORM ROADWAY D

WMB, Inc

6
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District

Divison of Professional Services' Agreement Status Report
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Agreement Status

CAMPBELL

8105.00

CONSTRUCT A NEW CONNCECTOR ROAD

NEW ROUTE

PHASE I AND PHASE II DESIGN

Need: Dept Hours/Payment Percentages/CPS/Sub's Fee Proposal & C&P/Env Hours/KYTC Audit Reports

American Consulting Engineers

CAMPBELL

8104.00

CONSTRUCT NEW I-471 SB OFF RAMP AT KY 8

I-471

PRELIMINARY ENIGNEERING STUDIES

Need: Dept app for Schedule/Payment Percentages/CPS/KYTC Audit Reports/NEGOTIATIONS ARE IN PROGRESS

GRW Engineers

7

MADISON

251.00

WIDENING OF US 25 FROM US 421 TO KY 876

US 25

PRELIMINARY DESIGN & ENVIRONMENTAL DOCUMEN

To LRC

Quest Engineers, Inc.

9

GREENUP

189.00

RECONS. KY 750 FROM US 23 TO KY 3105 IN RACELAND

KY 750

PRELIM. STUDIES & PAHSE II DESIGN

To Finance

Brighton A & E/DLC
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District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)
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LEWIS

1067.00

REPLACE BRIDGE AND APPROACHEDS OVER SPY RUN

CR 1061

To LRC

Lochner, H.W.

NICHOLAS

1064.00

REPLACE BRIDGE AND APPROACH

KY 1285

To LRC

Skees Engineering, Inc.

GREENUP

132.00

RECONSTRUCT KY 2 FROM MP 13.2 TO US 23

KY 2

PRELIMINARY AND FINAL ROADWAY DESIGN

Need: NEGOTIATIONS IN PROGRESS

T.H.E. Engineers, Inc.

10

PERRY

122.00

RECONSTRUCT INTERSECTION AT KY 451 AT HAL ROGERS P

9006

PRELIMINARY ENGINEERING STUDIES & ENVIRON. D

Need: Negotiation Minutes w Cons Original Signature

Spalding H. A., Inc.

11

Tuesday, May 16, 2006 Page 5 of 16



County(s)
Item Number(s)
Project Description

Route No.
Scope of Action

District
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CLAY

8003.00

WIDEN US 421/KY 80 TO 3 LANES

US 421

PHASE I & PHASE II DESIGN

ON HOLD DUE TO FUNDING  (Ready to Write: )

GRW Engineers

12

PIKE

1089.00

#B34 - REPLACE BRIDGE AND APPROACHES OVER POND CRE

US460/KY80

PHASE II ROADWAY DESIGN

ON HOLD PENDING MORE FUNDING

DLZ, Inc.

LETCHER

1072.00

REPLACE BRIDGE & APPROACHES ON BLAIR BRANCH

CR 5146

PRELIMINARY AND FINAL ROADWAY DESIGN

ON HOLD DUE TO FUNDING

Palmer Engineeirng

99

STATEWIDE

STATEWIDE CULTURAL HISTORIC  & ARCHAEOLOGICAL STUD

STATEWIDE CULTURAL HISTORIC & ARCHAEOLOGIC

To LRC

AMEC Earth & Environmental, In
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Item Number(s)
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District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)
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Agreement Status

STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL BRIDGE INSPECTION

Ready to Write

American Consulting Engineers,

STATEWIDE

GEOTECH DRILLING REGION 1

NA

GEOTECH DRILLING SERVICES

From Finance

American Engineers, Inc.

STATEWIDE

GEOTECH DRILLING REGION 2

NA

GEOTECH DRILLING SERVICES

From Finance

American Engineers, Inc.

STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL (PACKAGE 2)

Need: Fee Proposal/KYTC Audit Report/Schedule & Payment Percentages/Dept Hours/Predesign Min/Brief Scope

Burgess & Niple
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(Agreements without a Notice to Proceed)

Prime Consultant
Agreement Status

STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL BRIDGE INSPECTION

TO FINANCE

Burgess & Niple, Limited

STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

To DSHE

Crawford, J.M.

STATEWIDE

GEOTECH DRILLING REGION 2

NA

GEOTECH DRILLING SERVICES

From Finance

Florence & Hutcheson

STATEWIDE

GEOTECH DRILLING REGION 1

NA

GEOTECH DRILLING SERVICES

From Finance

Florence & Hutcheson
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STATEWIDE

GEOTECHNICAL ENGINEERING AND LAB TESTING

GEOTECHNCIAL ENGINEERING AND LAB TESTING

FROM CONSULTANT

Florence & Hutcheson

STATEWIDE

GEOTECH DRILLING REGION 3

NA

GEOTECH DRILLING SERVICES

From Finance

Florence & Hutcheson, Inc.

STATEWIDE

GEOTECHNICAL ENGINEERING AND LAB TESTING

GEOTECHNCIAL ENGINEERING AND LAB TESTING

TO CONSULTANT

Fuller Mossbarger Scott & May

STATEWIDE

GEOTECH DRILLING REGION 1

NA

GEOTECH DRILLING SERVICES

From Finance

Fuller Mossbarger Scott & May
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(Agreements without a Notice to Proceed)
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STATEWIDE

GEOTECH DRILLING REGION 3

NA

GEOTECH DRILLING SERVICES

From Finance

Fuller Mossbarger Scott & May

STATEWIDE

GEOTECH DRILLING REGION 2

NA

GEOTECH DRILLING SERVICES

From Finance

Fuller Mossbarger Scott & May

STATEWIDE

SW BRIDGE MAINTENANCE PAINTING INSPECTION

SW BRIDGE MAINTENANCE PAINTING INSPECTION

Greenman-Pedersen, Inc.

STATEWIDE

STATWIDE GPS APPROACH STUDY

GPS APPROACH STUDY

Ready to Write

GRW Aerial Surveys, Inc.
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STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

Ready to Write

GRW Engineers, Inc.

STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

To DSHE

H.W. Lochner

STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

Ready to Write

HMB Professional Engineers

STATEWIDE

PERMIT APPLICATION STEAM & WETLAND MITIGATION MONI

To Consultant

HMB Professional Engineers
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Item Number(s)
Project Description

Route No.
Scope of Action

District
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(Agreements without a Notice to Proceed)
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STATEWIDE

ENVIRONMENTAL STUDIES, DOCUMENT PREPARATION, & LAB

ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB

From Secretary

HMB Professional Engineers, In

STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL (PACKAGE 1)

Need: Fee Proposal/Dept Hours/Predesign Minutes/Brief Scope/KYTC AR/CPS/Schedule and Payment Percentages

HNTB Corporation

STATEWIDE

GEOTECH DRILLING REGION 3

NA

GEOTECH DRILLING SERVICES

From Finance

Horn & Associates, Inc.

STATEWIDE

GEOTECH DRILLING REGION 2

NA

GEOTECH DRILLING SERVICES

From Finance

Horn & Associates, Inc.
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STATEWIDE

GEOTECH DRILLING REGION 1

NA

GEOTECH DRILLING SERVICES

From Finance

Horn & Associates, Inc.

STATEWIDE

GEOTECH DRILLING REGION 3

NA

GEOTECH DRILLING SERVICES

From Finance

Nutting, H.C. Company

STATEWIDE

GEOTECHNICAL ENGINEERING AND LAB TESTING

GEOTECHNCIAL ENGINEERING AND LAB TESTING

FROM CONSULTANT

Nutting, H.C. Company

STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL

ON HOLD DUE TO FUNDING

Palmer Engineering Company
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District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)
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STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

To  DSHE

Palmer Engineering Company

STATEWIDE

FRACTURE CRITICAL & IN-DEPTH

STATEWIDE FRACTURE CRITICAL

Ready to Write

Parsons Brinckerhoff Quade & D

STATEWIDE

ENVIRONMENTAL STUDIES, DOCUMENT PREPARATION, LAB S

ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB

From Secretary

QK4

STATEWIDE

GEOTECHNICAL ENGINEERING AND LAB TESTING

GEOTECHNCIAL ENGINEERING AND LAB TESTING

FROM CONSULTANT

Qore Property Sciences
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STATEWIDE

STATEWIDE STRUCTURAL STEEL SHOP INSPECTION

STATEWIDE STRUCTURAL STEEL

Ready to Write

R.W. HUNT COMPANY

STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

To DSHE

T.H.E. Engineers

STATEWIDE

ENVIRONMENTAL STUDIES, DOCUMENT PREPARATION & LAB

ENVIRONMENTAL STUDIES, DOCUMENT PREP. & LAB

Third Rock Consultant

STATEWIDE

HABITAT ASSESSMENT MANUAL

ON HOLD PENDING A TC-10

Third Rock Consultants
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District

Divison of Professional Services' Agreement Status Report
(Agreements without a Notice to Proceed)

Prime Consultant
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STATEWIDE

FRACTURE CRITICAL

FRACTURE CRITICAL BRIDGE INSPECTION

ON HOLD DUE TO FUNDING

URS Corporation

STATEWIDE

SW MAINTENANCE ON HIGHWAY BRIDGES PACKAGE 4

SW MAINTENANCE

To LRC

URS CORPORATION

STATEWIDE

STRUCTURAL DESIGN OF CULVERTS & BRIDGES

STRUCTURAL DESIGN

Ready to Write

WMB, Inc.

STATEWIDE

QUALITY ASSURANCE BRIDGE MAINT PAINT INSPECTION

N/A

BRIDGE PAINTING INSPECTION

Ready to Write

Woolpert Design-Build
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